
From:
To:
Cc:

Subject: RE:  FOB purchase update meeting
Date: Tuesday, January 31, 2017 2:45:56 PM
Sensitivity: Private

 
Thank you.  We are here to serve so anytime you have a question, issue or concern let me know via
email or phone call, and we will get you answer or at least a response to which we will work the
answer.
 
Regards,
 

, CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E

 (cell)

 

From:  
Sent: Tuesday, January 31, 2017 2:38 PM
To: 
Cc: 

Subject: RE:  FOB purchase update meeting
Sensitivity: Private
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Sir,
 
Yes it does clarify what is happening.  Thank you for getting us an answer so quickly.  I guess it would
have occurred to me had I simply contemplated the cost of building a bridge.  I blame the hour of
the day and insufficient amounts of coffee.  Again, thank you and your team for all the hard work in
keeping this effort moving in the right direction.
 
Respectfully,
 

Director, MRO
USBP HLT SHQ

 

From:  
Sent: Tuesday, January 31, 2017 1:35 PM
To: 

Cc: 

Subject: RE:  FOB purchase update meeting
Sensitivity: Private
 

   Thank you.   Brief and to the point.
 

, I hope this suffices your question.
 
Our Office continues to move forward to that RE action is completed.
 
Any questions, please call me.
 
Regards,
 

, CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E

 (cell)
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From:  
Sent: Tuesday, January 31, 2017 10:14 AM
To: 

Cc: 

Subject: RE:  FOB purchase update meeting
Sensitivity: Private
 
Good morning ,
 
Sir:
 
This solution is what we refer to in real estate as a “cost to cure.”  Often times, when land is
acquired by the government, there are other reasonable and necessary concessions negotiated with
the landowner that require monies in excess of the appraised value be added to the final
compensation.  For example, in acquisitions along the border for the border fence, we
accommodated “cost to cure” to fund landowners’ removal and relocation of existing infrastructure
that was in the path of fence – such as their boundary fence, or a water well.  What we would never
agree to was to move and rebuild a fence or a well for a landowner – that is on them.  Resolving
such issues is mutually beneficial to the government and to the landowner.
 
Here, we are curing access to the site.  In doing so, the government is not incurring any commitment
to be involved in the bridge’s construction  nor in its
future maintenance and repair.
 
In other words, as stated earlier, this is a one-time expense that will cure access to the site.
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Please note, this has been coordinated and vetted with CBP Office of Counsel and BPAM PMO
leadership; USACE would not have negotiated this with TNC were it otherwise.
 
All of that said, if you would like to have a more detailed discussion, we are happy to arrange a
teleconference.  We can invite OCC onto the call.
 
Please let me know if you would like to have that call, and we will arrange it.
 
v/r

 

From:  
Sent: Tuesday, January 31, 2017 8:52 AM
To: 

Cc: 

Subject: RE:  FOB purchase update meeting
Sensitivity: Private
 
Yes.    can provide an overview.  
 

From: 
Sent: Tuesday, January 31, 2017 8:50:32 AM
To:

Subject: RE:  FOB purchase update meeting

All,
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Your time and attention to this matter is greatly appreciated.
 
Respectfully,
 

Director, MRO
USBP HLT SHQ

 
 
_____________________________________________
From:  
Sent: Tuesday, January 31, 2017 12:55 AM
To: 

; ,

Cc: 
;  

Subject: RE:  FOB purchase update meeting
Sensitivity: Private
 
 
As  indicated, due diligence documentation will be necessary prior to acquiring the property. A
Phase I Site Assessment is the typical level of documentation required in accordance with the CBP
Due Diligence policy. We are looking into the possibility of reducing the level of documentation given
the location and type of facility being acquired. However, a physical inspection of the property is
likely going to be required. Completion of the due diligence is going to be dependent on ability to
access the property. We will be coordinating with  on access.
 
_____________________________________________
From:  
Sent: Monday, January 30, 2017 1:34 PM
To: 
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-----Original Appointment-----
From:  
Sent: Friday, October 14, 2016 11:57 AM
To: 

 
Cc: 
Subject: FW:  FOB purchase update meeting
When: Monday, January 30, 2017 3:00 PM-4:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: 
Sensitivity: Private
 
 

 
I can do this but if you want to let me know.
 

 
-----Original Appointment-----
From:  
Sent: Thursday, August 18, 2016 12:23 PM
To: 

Cc: 
Subject:  FOB purchase update meeting
When: Occurs every 2 week(s) on Monday effective 9/12/2016 from 3:00 PM to 4:00 PM (UTC-
05:00) Eastern Time (US & Canada).
Where: 
Sensitivity: Private
 
 

<< Message: FW: Purchase of  FOB in Houlton Sector >>
<< File:  FOB acquisition PRD 091216.docx >>
2006 to 2013 –  Station was using the  facility to conduct western operations.  It is
owned by the Maine Forest Service (MFS) and is located on leased land from the Nature
Conservatory (NC).  was sub-leasing bedroom space from the MFS
2013 – MFS advised that they were no longer going to use the facility.  (PAIC  did
an issue paper proposing to purchase the facility for use as a FOB.
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2013 – submits proposal to HQ LEOD requesting  be designated as a FOB (was not
prior to this) and for continued use.
Sept. 2013 – Chief  (B-1) approves  as a FOB, approves continued use of it and
recommends the purchase of the facility.
2014 – Facility was appraised by MFS and 3 possible buy scenarios were created.  Largest cost
estimate was

– Budgeted funding was $500K.
Spring 2015 – bridge that crosses river to get to camp is destroyed by ice.
May 2015 – HQ MRO (Facilities) advises

June 2015 to January 2016 – ACE starts some very limited engagement with MFS and NC about the
purchase. 
April 2016 - Due to the bridge being knocked out and delay in the purchase process, NC decides it no
longer wants to sell the land surrounding the camp – now wants only to lease the land.  This results
in some wavering by ACE/FME whether the purchase will continue.  After some conversations with

, purchase is to continue
May/June 2016 – land around FOB surveyed by contractor for ACE
August 2016 – FOB appraised by contractor for ACE.
 
The ACE POC for this project is  (Dallas/Fort Worth) at .  He has been
designated as the ACE person to contact if we have any questions or issues.
The FME Real Estate POC 
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From:
To:
Subject: RE: ELP  Bridge Repairs
Date: Thursday, November 17, 2016 10:19:03 AM

Yes.  Am aware.  This is El Paso.  So it is Western Corridor.  

 
, CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E

 (cell)

 

From:  
Sent: Thursday, November 17, 2016 9:52 AM
To: 
Subject: FW: ELP  Bridge Repairs
 

 and 
 
This came across my desk.  These were drafts that were done by .  This project is again being
considered.  I believe this is in the Eastern Corridor.   No PRD or funding has been approved.
 

 

Real Estate Lead and Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)
Facilities Management and Engineering (FM&E)
BB:         
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Thursday, November 17, 2016 9:47 AM
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To: 
Cc: ; 
Subject: ELP  Bridge Repairs
 

 
Attached is a construction cost estimate a certified cost engineer colleague of mine ( ,
PE, CCE) prepared for the project based on concept repair sketches the owner prepared. The ROM
construction cost estimate is 
 
I have revised the project PRD to reflect the updated cost estimate. I have also added costs for the
Corps of Engineers including, PM, design, construction and construction oversight bringing the total
ROM estimated project cost to .
 
I would also like to make some edits to the PRD risk registrar but I couldn’t edit the image in the
word file provided to me. If I could send me the template used to develop the risk registrar I will
update it.
 
Finally, I took a shot at estimating key milestone dates for the project holding the target completion
date My schedule assumptions need to be confirmed by  as all three
have potential critical path activities that impact project delivery. 

 
Please let me know if you have any questions or concerns.
 
Best,

 
, P.E., PMP, Chief Engineer

LMI
Mobile: 
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From:
To:
Subject: RE: ELP  Bridge Repairs
Date: Thursday, November 17, 2016 11:49:44 AM

Thanks
 

From: 
Sent: Thursday, November 17, 2016 8:31:02 AM
To: 
Subject: FW: ELP  Bridge Repairs

FYSA……
.

 
, CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E

 (cell)

 

From:  
Sent: Thursday, November 17, 2016 9:52 AM
To: 
Subject: FW: ELP  Bridge Repairs
 

 and ,
 
This came across my desk.  These were drafts that were done by .  This project is again being
considered.  I believe this is in the Eastern Corridor.   No PRD or funding has been approved.
 

 

Real Estate Lead and Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)
Facilities Management and Engineering (FM&E)
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BB:         
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Thursday, November 17, 2016 9:47 AM
To: 
Cc: ; 
Subject: ELP  Bridge Repairs
 

 
Attached is a construction cost estimate a certified cost engineer colleague of mine ( ,
PE, CCE) prepared for the project based on concept repair sketches the owner prepared. The ROM
construction cost estimate is 
 
I have revised the project PRD to reflect the updated cost estimate. I have also added costs for the
Corps of Engineers including, PM, design, construction and construction oversight bringing the total
ROM estimated project cost to .
 
I would also like to make some edits to the PRD risk registrar but I couldn’t edit the image in the
word file provided to me. If I could send me the template used to develop the risk registrar I will
update it.
 
Finally, I took a shot at estimating key milestone dates for the project holding the target completion
date as  My schedule assumptions need to be confirmed by  as all three
have potential critical path activities that impact project delivery. 

 
Please let me know if you have any questions or concerns.
 
Best,

 
, P.E., PMP, Chief Engineer

LMI
Mobile: 
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From:
To: ;
Cc:  ; ; 
Subject: CIR Documents
Date: Friday, June 21, 2013 9:47:49 AM
Attachments:

Draft CIR PRD.docx
 Fence Replacement Initial risk.xls

:
 
Attached are 3 documents: the first is a draft process flow for the PRD amendments. The open
discussion amongst the three of us is timing to complete. 

 
The other two documents are DRAFT versions of the amendment and risk matrix using
replacement fence as the location.
 

, PMP
PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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Category Definition Examples
Border Patrol Facilities Tactical Infrastructure PMO Risk Categories
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From:
To:
Cc: ; ; 

Subject: Re: TI/Military Project and YUMA ENABLE Weekly Update 07/02/14
Date: Wednesday, July 02, 2014 2:12:25 PM

Thank you too...
 
From:  
Sent: Wednesday, July 02, 2014 02:08 PM
To:  
Cc: ;

 
Subject: TI/Military Project and YUMA ENABLE Weekly Update 07/02/14 
 

 – Below are my updates for the week. I am headed out of the office shortly and will be out of the
office tomorrow. Have a great July 4th!
 
TI/Military Weekly Update 07/02/14
 

ELC Road: FY14 Construction is complete

:
o   JTF-N Update: All FY14 road work has been completed to date. 

o   Forest Service Update: BPFTI is working with CBP Procurement on the Modification for
the IAA in the amount of $

o 

·        Coronado National Forest Service Road EA is due October 2014. PRD is drafted and provided to
 for review and routing as of 4/24/2014.

 Fence:
Construction started on 12/19/13 

o   Substantial Completion was on 6/19/14
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o   Final walk through took place on 6/25/14
o   Actuator is in transit to El Paso for installation at the LWC the week of July 7th. 
o   Closing out final construction punch list items and transitioning to M&R and Border Patrol.

Crossing: Right of Entry obtained for 1 private land owner and working to finalize
ROE/OTS with 

Crossings: DOJ will hold a follow-up meeting with the Water District board in July 2014 to
finalize the Declaration of Takings (DOT).  SSEB was held from 5/20/14-5/21/14, and on 6/24/14
for Tech Review.   The Base
will include 3 Crossing, with an Option for the remaining 5 Crossing.

·        RGV  Phase 1 & 2 100% Drawings are available. FY14 Construction is complete as of
6/20/14 

·        Laredo Re-Vegetation contract to be awarded  The PRD is
currently being circulated for final signature. 

·       Road PRD (FY15 MILCON) PRD was signed on 3/18/2014.  Final 15% Designs
were distributed on 4/9/2014. Real Estate obtained executed ROE-S clearance with the City of
Laredo

·        Yuma Road Improvement PRD (FY15 MILCON) PRD was signed on 3/18/2014.  Final
15% Designs were distributed on 4/9/2014. ENV and RE cleared for ROE.

·        C-1 Road Improvement PRD (FY15 MILCON) PRD was signed on 3/18/2014.  Final
15% Designs were distributed on 4/9/2014. ENV and RE cleared for ROE.

·        Future (FY15 & Beyond) MILCON Planning: Projected unit for Fronton (2 Unit), WDR (1 to 2 JTF-
N Units; 1 National Guard Unit), and  (1 Unit). 

·     Secondary Fence: Draft PRD was sent to BusOps on 6/30/2014 for final signature.  D&D
Funding approved in the amount of $450K – to be placed on Equipment BPA and contract for
material purchase. Environmental to complete MFR for clearance and finalizing possible 404
permit needs. 

·     Pump Project: Meeting held with IBWC and CBP to discuss path forward between IBWC
and the County.  IBWC to make a decision on the path forward by the end of July 2014.

 
Yuma Lights ENABLE

·        Field Demonstration of the lights took place the night of 1/4/14. BPFTI approved all designs on
5/8/14.  Contractor submitted the Draft IGA, Contract and Financing Document to CBP on
5/31/14. 

Environmental is obtaining final signature on the additional CATEX needed for
trenching.

o 

 
Thanks,

 
, PMP
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Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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From:
To:

Cc:

Subject: Re: Real Estate Status Update
Date: Friday, September 13, 2013 5:23:23 PM

Thanks all. 
 
From:  
Sent: Friday, September 13, 2013 05:19 PM Eastern Standard Time
To: 

 
Cc: 

 
 

Subject: Re:  Real Estate Status Update 
 
Fyi for All-

Sunland Park has signed a ROE-S, and the Corps has contracted an appraisal.

These are significant positive developments. Thank you to  and the Corps RE team in Ft Worth!

I hope everyone has a great weekend!

V/r

 
From:  
Sent: Friday, August 30, 2013 02:55 PM Eastern Standard Time
To: 

 
Cc: 

 
Subject:  Real Estate Status Update 
 
FYI for All-Concerned:
 
WESTERN PORTION of  FENCE ‘RE GREEN’:
 
We just today received our first signed ROE-C for the two Timberlake Properties (now BJTR
Investments LP).
As you can see on the attached map set, this covers (Tracts , which encompass the
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western portion of the proposed work area – including the access in from the railroad crossing.
So, we’re ‘RE Green’ for the western half of the project.
 
EASTERN PORTION – STATUS & PATH FORWARD:
 
As for the eastern half of the project, there are two owners:  the Union Pacific Railroad and Sunland
Park Properties LLC.
 
I’m also attaching the RE Status Tracking spreadsheet that  (USACE RE) has been
updating for us each Thursday.
 

 
Special thanks to  for his responsiveness and diligence in pursuing RE clearance as
expeditiously as possible!
We’re half-way there after formally energizing just three weeks ago!
 
I hope everyone has a great 3-day weekend!
 
Very Respectfully,
 

W: 
M: 
 
 
From:  
Sent: Wednesday, August 21, 2013 12:05 PM
To: 
Cc: 

Subject: RE: Updated with Both Attachments - FW:  RE Map & RE Status Update
 

,
1.       Sector confirmed that Tract is the correct access point to the site.
2.       Sector understands that Tract will be very tight along the railroad lines, and you will

get whatever space is available. 
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3.       Staging in Tract  Some concerns were discussed that need to be considered.

4.       Another concern raised is 

 

 If anyone has a concern with either of
those, please respond to this email.  Thanks!

 

 

From:  
Sent: Tuesday, August 20, 2013 2:01 PM
To: 
Cc: 
Subject: FW: Updated with Both Attachments - FW RE Map & RE Status Update
 

,
                I’ll set up a call, maybe for tomorrow, so we can discuss the real estate plan for

  Please
review the attached, and invite anyone you’d like. 
 

 

From:  
Sent: Tuesday, August 20, 2013 1:37 PM
To: 
Subject: Updated with Both Attachments - FW RE Map & RE Status Update
 

, here you go.
To review:
 

1.       Confirm access & staging
2.    

3.    

 
FYI – The Corps has already commenced efforts to secure a Right of Entry for Construction (ROE-C)
from impacted landowners.
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I’ve attached the tracker sheet we’ve put together.
Here’s the latest update notes from  (Corps Realty Specialist):
(he’s updating me weekly on status)
 
1)  ROE-C’s are all created
2)  BJTR Investments (Timberlake) - made contact and sent ROE-C...we will be working with 5
members of the corporation, they are reviewing ROE-C
3)  Sunland Park Properties - made contact with officer of corporation, he is forwarding on my
request to the owner, following up
4)  Union Pacific - Prior contact has retired, attempted to make contact, following up
 
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Office: 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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From:
To:

Cc:

Subject: RE: Real Estate Status Update
Date: Friday, September 27, 2013 12:17:11 PM

FYI for all-
 
Sunland Park Properties, LLC:  As you will recall, Sunland Park was not willing to sign a ROE-C, but
they agreed to sell the land.  So, the Corps has ordered the appraisal for the Sunland Park properties,

 A formal appraisal is required due to the magnitude of this
acquisition.  Once complete, we will be ready to make an offer.
 
Union Pacific Rail Road (UPRR):   UPRR has not yet come back to the Corps with their proposed
edits to the proposed agreement; it’s reportedly being routed through their hierarchy.  The Corps is
continuing to follow-up, and they hope to hear back within the next few weeks.
 
BJTR Investments:  As you all know, we have a ROE-C for the BJTR tracts – so they’re clear for real
estate.  To go ahead and complete the land acquisition as agreed to in the ROE-C, the Corps will first
need to perform a survey. 

 
We continue to make great progress – Thanks again to  and the whole Corps RE team!
 
Very Respectfully,
 

W: 
M: 
 
 
From:  
Sent: Friday, September 13, 2013 5:20 PM
To:

Cc: 
'; 

Subject: Re: Real Estate Status Update
 
Fyi for All-

Sunland Park has signed a ROE-S, and the Corps has contracted an appraisal.

These are significant positive developments. Thank you to and the Corps RE team in Ft Worth!

I hope everyone has a great weekend!
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V/r

 
From:  
Sent: Friday, August 30, 2013 02:55 PM Eastern Standard Time
To: 

 
Cc: 

 
 

Subject: Real Estate Status Update 
 
FYI for All-Concerned:
 
WESTERN PORTION of FENCE ‘RE GREEN’:
 
We just today received our first signed ROE-C for the two Timberlake Properties (now BJTR
Investments LP).
As you can see on the attached map set, this covers (Tracts ), which encompass the
western portion of the proposed work area – including the access in from the railroad crossing.
So, we’re ‘RE Green’ for the western half of the project.
 
EASTERN PORTION – STATUS & PATH FORWARD:
 
As for the eastern half of the project, there are two owners:  the Union Pacific Railroad and Sunland
Park Properties LLC.
 
I’m also attaching the RE Status Tracking spreadsheet that  (USACE RE) has been
updating for us each Thursday.
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Special thanks to  for his responsiveness and diligence in pursuing RE clearance as
expeditiously as possible!
We’re half-way there after formally energizing just three weeks ago!
 
I hope everyone has a great 3-day weekend!
 
Very Respectfully,
 

W: 
M: 
 
 
From:  
Sent: Wednesday, August 21, 2013 12:05 PM
To: 
Cc: 

Subject: RE: Updated with Both Attachments - FW: RE Map & RE Status Update
 

,
1.       Sector confirmed that Tract  is the correct access point to the site.
2.       Sector understands that Tract  will be very tight along the railroad lines, and you will

get whatever space is available. 
3.       Staging in Tract – Some concerns were discussed that need to be considered.

4.       Another concern raised is

 

  If anyone has a concern with either of
those, please respond to this email.  Thanks!

 

 

From:  
Sent: Tuesday, August 20, 2013 2:01 PM
To: 
Cc: 
Subject: FW: Updated with Both Attachments - FW:  RE Map & RE Status Update
 

,
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                I’ll set up a call, maybe for tomorrow, so we can discuss the real estate plan for
  Please

review the attached, and invite anyone you’d like. 
 

 

From:  
Sent: Tuesday, August 20, 2013 1:37 PM
To: 
Subject: Updated with Both Attachments - FW: RE Map & RE Status Update
 

, here you go.
To review:
 

1.       Confirm access & staging
2.    

3.    

 
FYI – The Corps has already commenced efforts to secure a Right of Entry for Construction (ROE-C)
from impacted landowners.
 
I’ve attached the tracker sheet we’ve put together.
Here’s the latest update notes from  (Corps Realty Specialist):
(he’s updating me weekly on status)
 
1)  ROE-C’s are all created
2)  BJTR Investments (Timberlake) - made contact and sent ROE-C...we will be working with 5
members of the corporation, they are reviewing ROE-C
3)  Sunland Park Properties - made contact with officer of corporation, he is forwarding on my
request to the owner, following up
4)  Union Pacific - Prior contact has retired, attempted to make contact, following up
 
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Office:
Blackberry: 
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Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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From:  on behalf of 
To:

; 
;  FM&E-BPFTI-

TI; FM&E-BPFTI-A&E; FM&E-BPFTI-FAC; FM&E-BPFTI-BOD
Cc:

 
; 

Subject: Updated slides: RE/ENV PMR
Date: Monday, September 09, 2013 12:38:01 PM
Attachments: BPFTI PMO RE ENV PMR Sept 2013 MASTER ALL v6 amb 090913.pdf

All- minor update to slide 70. Feel free to print the update but we will talk to the new numbers.

<<BPFTI PMO RE ENV PMR Sept 2013 MASTER ALL v6 amb 090913.pdf>>

Office: 

-----Original Appointment-----
From: 
Sent: Friday, July 12, 2013 7:15 AM
To:

FM&E-BPFTI-RE&ENV; 

 ; 
FM&E-BPFTI-TI; FM&E-BPFTI-A&E; FM&E-BPFTI-FAC;

FM&E-BPFTI-BOD
Cc: 

  

Subject: RE/ENV PMR
When: Monday, September 09, 2013 1:00 PM-4:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: VTCs/

9/9- final slides attached. Please print a copy for the meeting.

 << File: BPFTI PMO RE ENV PMR Sept 2013 MASTER ALL final amb 090913.pdf >>

All,
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The next RE/ENV PMR will be held on Monday, September 9.  Slides forthcoming. All VTCs
have been booked.
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CBP Office of Administration
Facilities Management and Engineering

September 9, 2013

Border Patrol Facilities and Tactical Infrastructure PMO 
RE/ENV Division Program Management Review
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Agenda

Part 1: REAL ESTATE BRANCH

I. Budget Overview
II. CTIMR Overview
III. RE Activities- TI
IV. RE Activities- Facilities
V. RE Activities – Towers
VI. FITT Update 

Part 2: LEASING BRANCH

I. Leasing Organization and Functional 
Areas

II. Facilities Leasing by Program Corridors 
(Holdover/Renewal/New)

III. Tower Leasing Program 
IV. TRIRIGA
V. Planning and Early Requirements 

Development
VI. Budget and Finance
VII. Lease Administration

Part 3: ENVIRONMENTAL BRANCH

I.  Budget / BPA Status
II. Current Actions/Projects

o TI
o Facilities

• Mitigation
• Range Remediation
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PART 1:
REAL ESTATE BRANCH UPDATE

4
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Real Estate Branch- Agenda

I. Budget Overview

II. CTIMR Overview

III. RE Activities- TI
o PF225 RE/Acquisition Litigation 
o Rio Grande Valley Sector
o Laredo Sector
o El Paso Sector
o Tucson Sector
o San Diego Sector

IV. RE Activities- Facilities
o Rio Grande Valley, Laredo, Del Rio 

Sectors
o El Paso Sector
o Tucson Sector
o Misc Activities- Multiple Sectors

V. RE Activities – Towers
o New Towers Status
o Tower Maintenance & Repair 

Program (TMRP) Status

VI. FITT Update 
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I. Budget Overview
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I. CTIMR Overview
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III. RE Activities:  TI Update

10
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Real Estate- TI Status - RGV 

Current Actions:

1.  RGV Gates: 100% of the  are RE Certified for Construction, but  have RE issues:

•  are pending utility easements and assignments that may not come within Weston’s 

contracted performance schedule.  Gates may require testing via generator.

•  (at ) are constructed and are cleared by a ROE-C. But, negotiation reached 

an impasse – DT currently in legal review.

•  is constructed, but learned access road is public (county owned).  Cannot close gate until 

road is acquired.  Likely will require DT.

•  RE Certified by ROE-C’s.  Negotiations underway for all required tracts.

•  RE Certified, with plans to use alternate access route.  Preferred route in negotiation; 

will be ‘donated’.

• Estimated completion: October 2013

12
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Upcoming PRDs
1. O-1- O-3 Fence Segments
• ROM RE Budget: $43M

• Projected RE Schedule: (Assumes 35% design at 6-month mark, 6 months from DT filing to Possession)

• O-3:   (15 Months –Hidalgo County; owners ID’d; title work underway)

• O-1:  (23 Months – Starr County; forecast 12 months for title work)

• O-2:  (26 Months – Starr County + more new owners; forecast 15 months for title work)

 Key Assumptions:

• 188 Tracts (95% of which will require condemnation)

- O-1 (63 tracts), O-2 (100 tracts), O-3 (25 tracts)

• 35 Relocations

- O-1 (25 Relos), O-2 (2 Relos), O-3 (8 Relos)

 Land Acquisition Options: (will be evaluated tract-by-tract)

• Install Gate & Provide Access Cure (buy fee swath, Damage 50% to riverside and 25% to dry side)

• No Gate & No Access Cure (buy fee swath and 100% Riverside – no damage to dry side)

14

Real Estate- TI Status - RGV (con’t)
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Upcoming PRDs (con’t)

2.    Phase 2 Gates

 Originally , now  – because Phase-1 option not exercised

 Rough Order of Magnitude (ROM) RE Budget (based on ): $32M to $51M, includes:

• Estimate approximately 240 condemnations (new and amended)

• Acquiring roughly 35 acres of property for construction (avg $4,000 per acre)

• Compensating for value damages to impacted property (roughly 9,000 acres)

• U.S. Army Corps of Engineers (USACE) and Department of Justice (DOJ) support

• Required surveys, appraisals and title work

• Potential for business and residential relocations

15

Real Estate- TI Status - RGV (con’t)
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Current Actions – RE Clearance for M&R Activities:
1. Boat ramps and related access (LRT)

o – ROE executed May 2013.  Lease approved and in execution .  Survey & GLO 
easement to follow initial M&R work.

o City of Laredo – Easement acquired in 2012.  Street address secured August 2013.

2. Vegetation control in POE bridge areas (LRT)
o Private landowners (2) – Informal written clearance obtained 2012.  License agreements presented Jan 

2013 (one executed Feb 2013; one awaiting landowner response). 
o City of Laredo – Informal written clearance obtained 2012.  License agreement to be requested. 

3. Phase II and Phase III Roads (LRT & DRT)

o Multiple landowners in AOR (6 miles; 7 properties; 23 total landowners) – Licensing effort 
in progress. Current status: 4 executed agreements; 1 refusal; 2 awaiting landowner response.

o Union Pacific Railroad (10.5± miles along UPRR tracks in Val Verde County) – ROE to perform broad 
range of one-time M&R actions executed by CTIMR contractor July 2013.

Real Estate- TI Status- LRT & DRT 

17
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Current Actions – RE Clearance for M&R Activities:
1.  Phase III roads
o Animas Foundation (20± miles on ~495,000-acre property) – Agreement in concept reached April 

2013 for CBP-funded, Animas-executed M&R work plan. Additional negotiation required.
o BLM (50 miles, 34 segments, 12 roads) – ROW permit application submitted Aug 2012. On

hold pending resolution of BLM-proposed cost reimbursements.
o NM State Land Trust (28 miles, 27 segments, 10 roads) – ROW permit pre-application meeting

held Nov 2012. On hold pending resolution of BLM cost & NM fee issues.
o Private landowners (40 miles, 15 segments, 13 roads) – License agreement with PacWest in

negotiation (30 miles). Others on hold (10 miles).
2. Other
o  tower/access (8 properties, 8 owners) – All required ROEs executed.  Survey underway, with

easement acquisition to follow.
o Rd bypass (1 property/owner) – New ROE executed. Survey/site assessment in

progress. Easement acquisition to follow.
o Broken TXDOT culvert under  fence access road – Ownership validated. Further action pending agreement

between CBP and TXDOT.

21

Real Estate- TI Status - EPT
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Real Estate- TI Status- EPT 

Current Actions (cont.):
1.  Gap: RE is Certified for Construction following possession of 3 DTs, however:

2. Crossings:

• 5 of 8 check-final surveys complete; in technical review before turning over to IBWC for review. 

• IBWC should then formally concur with surveys and with DOJ’s legal determination

• Condemnation to quiet title should be filed in early-mid November timeframe.

• 3 crossings will be ‘Green’ once Possession Order issued.  Other 5 await access/staging – will be contract options

3.  (Milcon): (Access road & staging area on private land; Crossing on IBWC land)

• Negotiations pending (for access & staging)

• Title work nearly done; offers will be made once title work is complete

• Drafted letter to Hudspeth County asserting crossing is on IBWC land; will require condemnation to quiet title

23
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Upcoming PRDs: 
1.

• ROM RE Budget: $800,000

• Sector constructed mile of landing mat fence in 1995/96, assumed to be in Roosevelt 

Reservation (RR)

• Later determined that approx. mile falls within a gap in the RR

24

Real Estate- TI Status - EPT 
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Current Actions:
1. BMGR - Memorandum of Understanding (MOU) and License Agreement in negotiations -

approximately  of CTIMR roads 
2. Securing Rights for required M&R roads on State of Arizona Lands – Working with State to file 

three separate applications (1 for each county).  Applications will be filed by mid-September.

Litigation Status/Open Items: 

Upcoming PRDs:
1. Replacement of landing mat fence – (pending CIR)
2. Six camps to FOB in Tucson – (pending CIR)

26

Real Estate- TI Status - TCA
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1. Condemnations with Wide Value Disparity between Gov’t / Owner:

• 53.14 Acres (State of CA): Gov’t deposited $2,425.000 vs. State at $15,096,250

- Settlement reached at $5,950,396 (includes Bunker Hill case); Final title policy issued.

2.  Whiskey-8: DT Filed 2/6/12; Court Issued Possession Order 2/13/12

• 2.81 acres originally condemned from City of San Diego: converted from Lease to Own.

CBP later determined it only needed 0.889 acres, so Gov’t revested 1.92 acres

- Deposited Originally: $310,000 

- Settlement reached – $96,915 (City returned $213,085)

3. Bunker Hill Access Road: DT Filed 2/7/12; Court Issued Possession Order 2/23/12 

• 5.095 acres owned by State of CA

- Deposited: $285,000

- Settlement reached – (Final compensation included in the settlement with the State of CA)

BIS Real Estate BUDGET:

- Available Funding Overage After $3.2M UDO to cover Settlement = +$23.9M

29

BIS Litigation Status (SDC) All Cases Settled
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IV.  RE Activities: FAC Update 

32
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33

Del Rio Current Actions:

Rock Springs, TX BPS - Purchase of land under mobile building owned by BP.  Funding provided for RE 

work, including survey & appraisal. Appraisal completed.  Contract for survey should be awarded within a 

month.

Laredo Current Actions:

Freer BPS - Final negotiations for preferred site to begin in September.  Appraisal complete. 

Rio Grande Valley Current Actions:

 Checkpoint – Revised Market Study complete.  Preferred site selected. Contract for survey is 

complete.  

Real Estate- FAC Status - RGV, DRT, LRT
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Current Actions:

 FOB

• State abandoned entry road to LPOE/FOB; no longer a public Right of Way (RoW)

• CBP technically has no legal access to POE/FOB; road reverted back to 

• Negotiations re-commenced after funding issues resolved

• Revised OTS sent to t on 8/20/13.   in fee (includes back rent)

•  performing their own appraisal prior to going to their board for approval

Real Estate- FAC Status EPT
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Current Actions:

1

•

2.  FOB:

• Lease fully executed for expanded site

3. FOB: 

•

Real Estate- FAC Status TCA
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Real Estate- FAC & TI Status – Other

Current Actions

1. BPS (TCA): Secure abandonment of County roadway easement over site – In progress.

2. Advanced Training Center : Title review, boundary survey, and closeout of RE 
acquisition, all through USACE – Title review complete (5/13). Boundary survey and RE acquisition 
closeout in progress.

3. Tethered Aerostat Radar System (TARS) Program (multiple sectors)
o Program being transferred from USAF to CBP-OTIA. Includes existing TARS sites and related 

beacon sites along southern border and in Puerto Rico.
o BPFTI handling transfer of RE rights for all sites. Includes amended special use permits and 

MOUs with Army; new leases with private and public landowners; assignment or replacement of 
other government permits; and direct transfer of two USAF-owned sites.

o All RE actions except the direct transfers and DHS-associated beacon sites will be 
through USACE, with funding provided by BPFTI and reimbursed by OTIA.

o Currently on track to complete all actions by 9/30/13 deadline, with possible exception of BLM 
approval of ROW assignment for TARS site.

4. Force Development Evaluation (FDE) Project (RGV)
o CBP-OTIA evaluation of DOD aerostat-and-tower systems.
o BPFTI handling RE clearance for initial sites in RGV.  Accelerated project timeframe and 

combination of FAA and ENV issues have required RE clearance actions on  sites so far.
o Current status: license agreements executed on sites, in negotiation on others.  
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Real Estate- FAC Status - Other

1.    RE Clearance for OTIA Projects
Former  Station - declare excess with GSA and obtain BLM approval.  Without BLM 

approval, BPFTI will have to fund removal of old HQ building per the current BLM agreement.

2. Firing Range Effort: multiple Sectors; confirm status and clear- Complete.

3.    Camp-to-FOB Conversion(s) (CIR Planning) - In progress.
DRT:  EPT: (a/k/a )
TCA Sector:

RGV:
4.   Northern Border:  Border Patrol Station - Once environmental work is complete and 
Flood maps revised, will proceed with the Air Base property at no cost to the Government.  Anticipated 
complete

5. Missing Deeds Project - 14 of 27 located.

6.   Easement Outgrant Effort: multiple Sectors.
 BPS: negotiations with Utility complete;  awaiting letter to WA Dept. of Ecology

BPS: working with BPFTI PM.
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V. RE- Towers Update
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Real Estate Towers Activity- New Towers
 (  IFT);  (MDP)

Current Status:
Acquisition of new tower sites and ingress/egress:

– ;  RE certified. All RE is Clear!
IFT  – ;  RE certified. All RE is Clear!
MDP – ;   long-term lease in execution,  in final approval.
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Real Estate Towers Activity
Towers Maintenance & Repair Program (TMRP)-

41

Current Activities:

Review with FM&E Real Estate 

Collect and review of all documentation available
Discuss individual sites, circumstances and deficiencies 
Determine work to perform

Satisfying RE needs of users and curing deficiencies 
Add additional property or obtaining easements for FAA M&R
Address missing documentation, expired leases, missing attachments, 

title and survey, etc.
Share data with FM&E leasing office 

Coordination with FM&E Leasing Office 
Share documentation in FITT 
Plan for management of easements and other assets in TRIRIGA

BW23 FOIA CBP 003236

(b) (6), (b) (7)(C)



VI: FITT Update

42
BW23 FOIA CBP 003237



OBJECTIVES:

‒ Ensure all RE information & status is current

‒ Ensure applicable RE documentation is uploaded into FITT

STATUS: (‘active’ projects = top priority)

‒ Working with USACE to review & update RE data in FITT

‒ Efforts are substantially complete for ‘active’ projects

‒ Corrections based on validation/spot-check – done by end of September

‒ Next focus on ‘closed’ projects:  already started updating PF225 RE to make 

current with ongoing DT/ADT process

43

FITT Update
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PART 2: 
LEASING BRANCH UPDATE
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Leasing Branch- Agenda

I. Leasing Organization and 
Functional Areas

II. Facilities Leasing by Program 
Corridors 
(Holdover/Renewal/New)

III. Tower Leasing Program

IV. TRIRIGA

V. Planning and Early 
Requirements Development

VI. Budget and Finance

VII. Lease Administration
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I. Leasing Organization
and Functional Areas

46
BW23 FOIA CBP 003241



Leasing Branch Organization

Organization:  Territory and Functional Programs
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II. Facilities Leasing by
Program Corridors
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Leasing – Program Overview

Functional Areas
• Program Policy, Processes and Regulation Compliance

• Portfolio Management and Planning
o Inventory management (TRIRIGA and Data Accuracy)
o Prioritization and Expiring Lease Planning 
o Planning Coordination and Tracking
o Requirement Development – Early Acquisition Strategy Development

• Execution (4 Facilities Program Corridors and Tower Program)
o Lease acquisition
o Design and construction Management
o Integrated occupancy services for move in

• Budget Formulation and Financial Management

• Lease Administration
o Life-cycle Admin. – terminations, renewal options, escalations, change of owner, cyclical MRO,  
o Overtime Utilities and Services 
o Property Management - lessor performance monitoring and correction, maintenance repairs
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Leasing – East Southeast Corridor (9/3/13)
Program Manager –                                      
Program Analyst – Vacant

Area of Responsibility Projects of Interest
Houlton Sector BPS
Swanton Sector BPS 
Buffalo Sector  BPS 
Miami Sector Swanton Sector (move to Station)
Ramey Sector 

Inventory  – 31 Leases  / Agreements
• 433k sf
• 2.38 Acres 
• Holdovers:  6   
• Renewals:   8
• New Actions:  2 to 0 – new projects canceled; staying at same location
• Closures:   0
• Estimated Annual Savings:   $

Corridor Rent Responsibility
• GSA Leased:    $16,353,498
• Direct Leased:       $402,183
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III. Tower Leasing Program
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IV. TRIRIGA
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Leasing – TRIRIGA (9/3/13)

TRIRIGA
• 347 Active Lease Records
• 99 Active GSA Occupancy Agreements
• 248 Direct Leases
• Improving record quality and integrity almost every day by correcting, revising, and 

adding information. 
• Ensuring lease records are attached to appropriate building, land or structure records;  

adding and updating premise records.
• Approximately 99% complete for initial data entry, still correcting, revising, and adding 

data elements.    Leases entered as they become available. 

Inventory Management
• PM over Data Accuracy Program
• Over 133 leases have been reviewed for data accuracy
• Review includes proper escalation payments, proper BE/BU codes with proper naming 

conventions in TRIRIGA
• Source documents are reviewed for accuracy prior to uploading to TRIRIGA and KMS
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V. Planning and Early
Requirements Development
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Leasing – Requirements Development (9/3/13)
 MCA Funding Requirements  for Relocation Projects
 Likelihood of relocation based on current lease evaluation during requirements development, then included in MCA planning

 Average ROM estimate of $50/sf, comprised of IT systems/cabling, security, furniture, equipment and move costs  

August 30, 2013

OBP Facility MCA Funds Req'd Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Pacific Corridor

ELC/   1222 0 0 100 100 178

SDC 79 79 79 80

SDC 100 50 250 250 250 250 250 250 250 200

West Central Corridor
TCA/ 100 143 143 143 143 143 143 143

EPT/ 75 75 75 75 75 75 75 75

BBT 15 20 20 20 20 20 20

EPT 50 56 56 56 56 56 56 56 56

BBT 50

East Central Corridor
LRT/ 0 0 0 0 0 0 0 0 0 0

DRT/ 50

DRT/ 50

East Southeast Corridor
HLT/ 0 50 50 50 50 50 50 50 50 50 50 50 98

Totals $0 $0 $0 $1,222 $619 $473 $773 $774 $772 $594 $594 $574 $356 $250 $50 $98
$1,222 $2,639 $2,534 $754
FY2013 FY2014 FY2015 FY2016

MCA Funding Requirements for Leased Facilities by Fiscal Year

FY2013 FY2014 FY2015 FY2016
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VI. Budget and Finance
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Leasing – Rent (9/3/13)

FY13 Actual Rent
• GSA Leasing Purchase Order:  $50,406,768 
• Direct Leasing Rental Payments: $8,457,075 (FY transfer)
• SBI Net Rental Payments:  $42,481 (FY transfer)
• Overtime Services:   $2,250,000 (FY Transfer)
FY14 Rent and Rent Transfers
• GSA RENTEST not received yet
• Direct Lease Costs:  $10,572,823 (Permanent Transfer)
• SBI Net Rental Payments:  $299,000 (FY Transfer) 
• Overtime Utilities: $2,574,000 (Permanent Transfer)
FY15 Rent and Rent Transfer
• OTIA Tucson Warehouse - $1,271,427 (Permanent Transfer)
• SBINet Northern Border - $301,052 (Permanent Transfer)
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VII. Lease Administration
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Lease Administration (9/3/13)

Property Management

 FY13 Life-cycle Administration 
Escalations totaling $93,426.08

a. Direct Lease (DL) with CPI Clause: 14; processed payments totaling $6,357.48
b. DL with Scheduled/Specific Escalations : 18; processed payments totaling $20,997.76
c. Tax Escalations : 8; processed payments totaling $66,070.84

Renewal Options 

Confirming renewal options requiring written notice

Change of Owner/Payee/Vendor Verification in FY13 until 09/03/2013
a. Change of ownership: 2
b. Change of Payee: 2
c. Vendor Research for uncashed checks (cancelled): 3
d. Vendors in DNP (suspensions): 3
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Lease Administration:  Terminations (9/3/13)

 14 Terminations 
11 Direct leases (2 Parking Lot, 3 Border Patrol Stations, 1 Modular, 5 Land/Storage)
3 GSA OA’s (1 Border Patrol Station, 2 Land)

 4 Closures (terminated lease to CBP owned) Rent Savings $329,129 

• Pending Terminations FY2014-FY2015 (1 Pending for FY14, 3 Pending for FY15)

Sector Stie Name City ST
Lease Effective 

Date

Lease 
Expiration 

Date
Estimated Move 

Out Date

Holdover Lease Type Notes

RGV TX 5/1/1994 12/31/2015 FY2014 NO‐Terminating
Direct Lease to 
CBP Owned

PENDING 
TERMINATION

DTM MI 9/10/2010 8/31/2015 FY2015 NO‐Terminating
GSA Commercial 
to CBP Owned

PENDING 
TERMINATION

DRT TX 2/1/2009 11/30/2012 FY2015 YES ‐ Terminaing 
Direct Lease to 
CBP Owned

PENDING 
TERMINATION

DRT TX 1/31/1995 9/30/2015 FY2015 NO‐Terminating
Direct Lease to 
CBP Owned

PENDING 
TERMINATION
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PART 3: 
ENVIRONMENTAL 
BRANCH UPDATE
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ENV BRANCH - AGENDA

 Budget / BPA Status
 Current Actions/Projects

o Corridors
o Facilities
o TI

• Mitigation
• Range Remediation

BW23 FOIA CBP 003267





I. Budget/BPA Status

74
BW23 FOIA CBP 003269



ENV Activities

FY13 BPA Status

CONTRACT FUNDING ACTIVITIES
CONTRACT 
AMOUNT

AWARDED TASK 
AMOUNTS

PENDING WORK 
ORDERS

REMAINING 
FUNDS

SWCA‐
HSBP1012J00777

BSFIT NR/CR/EP Spt or TI $  245,401.33  $     108,156.89  $     137,000.00  $             244.44 

HDR‐HSBP1012J00788 Facilities Env. Support ‐ Facilities $  339,930.20  $     332,135.64  $         4,764.00  $          3,030.56 

Northland Research‐
HSBP1012J00838

Tower/BSFIT Env. Support ‐ Towers $  419,932.00  $     167,731.00  $     252,000.00  $             201.00 

RECON ‐
HSBP1012J00838

Reveg/BSFIT Env. Support ‐ Reveg $  389,996.86  $     368,833.73  $       21,000.00  $             163.13 

SWCA‐
HSBP1012J00900

BSFIT NR/CR/EP Spt or TI $  429,000.00  $     105,932.39  $   250, 000.00 $     73,067.61

Dewberry‐
HSBP1012J00901

BSFIT NR/CR/EP Spt or TI $  429,000.00  $     149,824.80  $275,000.00 $     4,175.20 
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ENV Activities

FY14 Environmental Contracts

       BPA AMOUNT ACTIVITIES
Env. Planning             
TI and Towers

 $        845,000  NR/CR/EP Spt for TI

BIS and
Reveg

 $        588,000  Env Support ‐ Reveg

Facilities 
Compliance Support 
to Correct 
Deficiencies and 
Training

 $        400,000 
Env Support ‐ 
Facilities

Facilities Env. 
Planning 

 $        300,000 
Env Support ‐ 
Facilities

Other TI Reveg  $        313,000 
Vega mowing; A‐2; 

TOTAL 2,446,000$    
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II. Current Actions/Projects
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ENV BRANCH – Accomplishments

May 1, 2013 to August 30, 2013

Env. Documents No. 

CATEX 18

REC 6

EA/FONSI 1

Coordination/Consultations 193/193

Env Training 
Events

Persons
Trained

Sectors

EPCRA Training 32 All

Compliance 
Training

55 EPT, RGV

Hazmat Training 18 SDC

Env Stewardship
for TIMR

11 TCA
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ENV – East Corridor

Major Facilities Actions
• BPS – EA for new 

station
• BPS – New water 

well
• BPS – Renovations to 

existing station
• BPS – Install solar panels

–
Facilities

NEPA REVIEWS/DOCUMENTS
• No. of CATEXs - 0
• No. of RECs - 0
• No. of EAs/FONSIs - 0
• No. of Coordinations - 0
• No. of Consultations - 0
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ENV – East Central Corridor

Major TI Actions
• DRT Boat Ramp
• DRT Sector-wide          

M&R Clearance
• LRT Boat Ramp and 

Boat Ramp
• RGV

and priority roads.

Major Facilities Actions
• DRT Checkpoint 

Canopy Replacement

 – TI and Facilities (LRT, RGV, NLL)
 – TI and Facilities (DRT)

NEPA REVIEWS/DOCUMENTS
• No. of CATEXs - 7
• No. of RECs - 0
• No. of EAs/FONSIs - 0
• No. of Coordination's - 60
• No. of Consultations – 6
• No. of CWA Coordinations - 5
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ENV – West Corridor

Major TI Actions
• AWR
•
• A1 Slope and Road
• Gapfiller

Major Facilities Actions
• Checkpoint
• Calexico Horse Stables

 – TI and Facilities

NEPA REVIEWS/DOCUMENTS
• No. of CATEXs - 2
• No. of RECs - 4
• No. of EAs/FONSIs - 1
• No. of Coordinations - 70
• No. of Consultations - 70
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ENV Activities Projects
 

TI PROJECTS

• TIMR EAs (CA, AZ, NM, TX)

• Re-vegetation Projects
o A-1
o
o
o
o El Paso Vega Mowing
o Road

•

•

• DOI Inter-agency Agreement

FACILITY PROJECTS

• BPS – San Pedro Watershed 
Mitigation

• Nogales Firing Range – Cleanup

• BPS – UST Cleanup

• Communications Tower

BW23 FOIA CBP 003278

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



ENV Activities TI Projects – CA TIMR

California TIMR Environmental Assessment

Background:
• No Cooperating Agencies Anticipated

Milestones:
• Draft EA 30 Day Public Review:

o Pending   (Estimated : June 15, 2013)

• Biological Assessment submitted to FWS:
o October 22, 2012

• Biological Opinion Received from FWS:
o Pending

• FONSI Signed [Environmental Complete]:
o Pending   (Estimated: 

Next Steps:
• Secure RE to Execute Proposed Action
• Schedule Site Visits Requested by FWS
• Coordinate With EED on Completion of 

Section 106 Programmatic Agreement—
EED  Anticipated Time Frame for 
Completion
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ENV Activities TI Projects – AZ TIMR

Arizona TIMR Environmental Assessment

Background:
• No Cooperating Agencies
• EA Process Complete

Milestones:
• Draft EA 30 Day Public Review:

o September 30, 2011 – November 1, 2011

• Biological Assessment submitted to FWS:
o May 16, 2011

• Biological Opinion Received from FWS:
o November 6, 2012

• FONSI Signed [Environmental Complete]:
o February 6, 2013

Next Steps:
• Secure RE to Execute Proposed Action
• Create GIS Shapefiles for existing road 

requirements
• Work With Land Managers on Path 

Forward for Section 106
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ENV Activities TI Projects – NM TIMR

New Mexico TIMR Environmental Assessment
Background:
• BLM Las Cruces District is a Cooperating Agency
• Progress Currently Stalled Pending Resolution of 

BLM ROW Cost Reimbursement Issue
o BLM Fee:  $113k
o NMSLO Fee:  $300k-$800k

• Section 7 Consultation Proceeding on Informal Track
Milestones:
• Draft EA 30 Day Public Review:

o Pending
• Biological Assessment submitted to FWS:

o Pending
• Biological Opinion Received from FWS:

o Pending
• FONSI Signed [Environmental Complete]:

o Pending  (Estimated: 

Next Steps:
• Resolve BLM and NMSLO ROW Cost 

Reimbursement Issue
• Execute Cooperating Agency MOU with BLM
• Anticipate EA Completion Four Months After 

Execution of Cooperating Agency MOU
• Work With BLM and NMSLO Regarding 

Cultural Survey Requirements
• Coordinate with EED on Completion of 

Section 106 Programmatic Agreement—EED  
Anticipated Time Frame for Completion is 
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ENV Activities TI Projects – TX TIMR

Texas TIMR Environmental Assessment

Background:
• No Cooperating Agencies Anticipated
• EA Delayed Because of Multiple Landowners and 

Concerns Regarding Landowner Identification
• Public Scoping Meetings Will be Held Ahead of 

Development of Draft EA to Mitigate Landowner Issue.  
Delays in Scheduling Incurred due to:

o Funding for meetings; Funding for travel to staff 
meetings; Determination that meetings were not a 
conference

Milestones:
• Draft EA 30 Day Public Review:

o Pending
• Biological Assessment submitted to FWS:

o Pending
• Biological Opinion Received from FWS:

o Pending
• FONSI Signed [Environmental Complete]:

o Pending   (Estimated:

Next Steps:
• Facilitate Public Scoping Meetings in June 
• Work with Land Managers on Path Forward
• Re-engage HDR on Development of Draft EA 

and BA—HDR is Already Under Contract via 
USACE to Complete EA and BA

• Coordinate with EED on Completion of 
Section 106 Programmatic Agreement—EED  
Anticipated Time Frame for Completion is 
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ENV Activities TI Projects – SDC

A-1 Revegetation
• Purpose of project is to stabilize fill slopes, 

offset loss of vegetation as well as reestablish 
Quino checkerspot butterfly (QCB) suitable 
habitat

• Seed collection completed in 2010; soil 
preparation and hydroseeding completed in 
2011

• Year 2 success criteria met: More than 25% 
native cover and less than 30% Non-Native 
Invasive Species “NNIS” cover

• Revegetation plan, seed collection, soil 
preparation, and hydroseeding = $1.2M

• Ongoing maintenance and NNIS removal = 
$100K/year

• Project completion scheduled for 2016; 
however, project could meet Year 5 success 
criteria as soon as next year
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ENV Activities TI Projects – TCA

Colorado River Limitrophe Re-vegetation Project
Background:
• In 2008, BLM granted a ROW to CBP for 560 acres of land along the Colorado River

• In recognition of the high wildlife value of riparian habitat, the BLM land use plan requires mitigation for 
any habitat loss.  As a condition of the ROW grant, CBP agreed to mitigate any impacts arising from this 
vegetation control by installing suitable wildlife habitat in locations without border security concerns

• CBP undertook 94 acres of vegetation control in 2008 and 55 acres of vegetation control in 2012 and the 
current mitigation requirement is now 43 acres of high value cottonwood-willow or mesquite habitat

• In April 2013, CBP learned that  was encumbered by access rights and farming rights
Milestones:
• After spending $300K on environmental planning for a re-vegetation site in 2009/10, CBP was advised by 

BLM that this site was not available due to prior claims of the site by Bureau of Reclamation for dredge 
spoil.  

• In 2011, CBP began a new environmental planning effort.  Environmental planning for a new site,
 has now been completed.  The estimated cost for re-vegetation of Paradise Cove is $

including 10 years of vegetation maintenance.
Next Steps:
• CBP incorporating BLM comments on the draft plan in preparation for a stakeholder meeting this fall
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ENV Activities TI Projects – TCA

Re-vegetation
Background:
• Acting Commissioner in 2010 determined that 

construction of 6 - 8 miles of road
was the highest priority TI in AZ and that the waiver 
would be applied

• A three-phased military construction program began 
in January 2011 and approximately 4.5 miles have 
been completed to date

Milestones:
• RECON has completed re-vegetation and SWPPP 

implementation in June 2011, June 2012 and June 
2013

• Seeding Completed in June 2012 for newly disturbed 
area.

• Costs to date are $300K 
• Re-vegetation plan calls for 5 years of monitoring and 

invasive species control, but progress to date exceeds 
targets indicating the project may be complete in less 
than 5 years
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ENV Activities TI Projects – EPT

  
El Paso Vega Mowing Mitigation -- Plant  2500 
Willow Trees
• Mitigation project to support a recently 

completed Environmental Assessment to 
increase the frequency of 91 miles of mowing 
within the floodway of the Rio Grande River.

• Project requires planting 2500 willow trees 
within four USIBWC designated arroyo 
conservation areas—very successful 
collaboration with USIBWC on this effort.

• Total Awarded Budget:  $96,815
o Collect and Install 2500 Willows  = $80,180

o Install Cattle Exclusion Fence     = $16,635
-----

o Unfunded Option for Supplemental Irrigation = $50,000

• Project Completed in March of 2013
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ENV Activities TI Projects – LRT
Road Remediation

• Background: roads and trails 
project in Laredo requires revegetation for 
areas cleared during road and trail work.  ~6 
Acres of land on the campus of Laredo 
Community College will be cleared of invasive
graded; irrigated; and planted with a mix of 
native plants.

• Status: The roads construction is 
complete.  Revegetation is required.  Real 
Estate has been obtained.  Contracting is on-
hold in ECSO due to failure to move the funds 
into the contracting queue at year’s end.

• Cost to Date: $2.4 Million
• Remaining Costs: (funding is at 

ECSO)
• Schedule: Contracting Fall 2013: Invasives 

removal and site prep summer through Dec 
2013; Irrigation installation Fall 2013; Planting 
February-March 2014.

• Five years of warranty; monitoring; and 
maintenance to commence after 2014 planting
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ENV Activities TI Projects – SPW

Road Environmental Assessment
Background:
• Highest priority TI project in Spokane Sector is maintenance and repair of 5.6 miles of the existing 

Road on
• Road is located within the within a bear management unit 

which does not currently meet forest plan requirements in terms of road density
Milestones:
• Completed public scoping process in March 2013

Next Steps:
• Determine the nature of any on-site data to be collected
• Based on an analysis of on-site data collected and other information, CBP and FS will make a 

determination whether an EIS is warranted
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ENV Activities TI Projects – IAA

CBP/DOI IAA to Address PF/VF Construction Impacts
Background:
In 2009 Secretary DHS and Secretary of Interior signed an MOU and LOC which provided that CBP would 
allocate up to $50M to address fence-related impacts to DOI-administered natural and cultural resources
March 2010, DOI delivered a list of 29 conservation actions totaling $52.5M to CBP
Three largest conservation actions were: $21M for ocelot and jaguarondi habitat acquisition in TX, $14.1M 
for endangered species habitat acquisition in CA and $5.2M for jaguar conservation

Milestones:
Sept 2010 completed an IAA providing $6.8M to fund 9 conservation actions
FY12 completed IAA amendments of $8M for CA land acquisition and $3M for TX land acquisition
Of the $17.8M allocated, $12.5M has been obligated and the Unliquidated Obligation is $5.3M
The FY13 Continuing Resolution Conference Report specified that no CBP funds were to be allocated in 
support of this IAA

Next Steps:
Continued execution oversight via six month progress reports and major accomplishment report due in Sept 
2013
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ENV Activities FAC Projects – TCA

Watershed Mitigation
• Purpose of project is to complete ESA Section 

7 mitigation for construction and operation of 
facilities near Arizona.  CBP agreed to 
mitigate for water use by acquiring a 
conservation easement between 1,400 and 
1,900 acres at a cost of approximately $4M. 
BLM may have an interest in managing the 
property after it is acquired.  

• Mitigation has been outstanding since June 
2010.  CBP made an unsuccessful attempt to 
acquire the easement through a third-party and 
has since been reviewing authority for direct 
acquisition. 

•
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ENV Activities FAC Projects – TCA

Former Nogales Outdoor Firing Range (Nogales, AZ)

BACKGROUND
• Range closed due to safety concerns on adjacent 

properties.
• Remediation of firing range required by terms & 

conditions of lease.

STATUS
• Soil investigation completed on adjacent properties 

and at former range.
• Elevated levels of lead identified on adjacent parcels 

and former range.
• Due to presence of WWI era exploded ordinance 

artifacts on neighboring properties, adjacent lands to 
be investigated by DOD FUDs program.

• In process of completing agency and public review of 
proposed remediation approach under CERCLA.

• Cleanup of range property to be completed separately 
from neighboring properties and it is anticipated the 
start of cleanup will be early 2014.
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ENV Activities FAC Projects – TCA

Former Nogales Outdoor Firing Range (Nogales, AZ)

BUDGET
• $275K for soil assessment and development of RI/FS.
• Estimated total cost of cleanup at firing range is between 

$2.6MM and $3.5MM
• Costs for remediation of neighboring properties have not 

yet been developed.

SCHEDULE
• Submit RI/FS for review and approval by AZDEQ through 

state voluntary cleanup program by mid-Sept. 2013.
• Conduct public input by late Nov. 2013.
• Incorporate comments and finalize ROD by early Dec. 

2013.
• Commence cleanup actions at range by Mar. 2014
• Following investigation and remedy by DOD FUDs 

program (2 to 3 years), additional removal actions on 
neighboring properties will be completed. 
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ENV Activities FAC Projects – SDC

 Station  (UST Cleanup)

BACKGROUND
• Former 10,000 gallon gasoline UST removed from 

facility in 1997. Replaced with two 12,000 gallon 
gasoline USTs.

• Approx. 1,770 cubic yards of contaminated soils 
removed from UST excavation in 1997

STATUS
• On-site and off-site soil and groundwater investigations 

completed between 1998 and 2009. A total of 20 
groundwater monitoring wells installed (6 on-site and 
14 off-site).

• Free product plume has been fully delineated off-site. 
Free product thickness ranges from several inches up 
to 2 feet on-site and up to 4 feet off-site.

• Current strategy is to treat source area on-site with soil 
vapor extraction (SVE) and air sprage and to treat off-
site groundwater plume separately.
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ENV Activities FAC Projects – SDC

 Station  (UST Cleanup)

STATUS (Continued)
• SVE and air sparge system installed on-site and 

operational since Oct. 2011.
• Since Oct. 2011, a total of approx. 10,000 gallons of 

hydrocarbons have been removed from the subsurface on-
site.

• Additional off-site free product delineation performed in 
Feb. 2013 to fully delineate free product plume.

BUDGET
• Current costs for cleanup are $2.6MM. Additional costs of 

between $1MM and $2MM anticipated for completion.

SCHEDULE
• Vapor intrusion study of adjacent county facility to be 

completed in Oct. 2013.
• Continued SVE operations for three years with 

groundwater monitoring continuing through 2017.
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From:
To:
Cc:   

Subject: Re: TI Project / Military Weekly Update 01/25/13
Date: Monday, January 28, 2013 7:21:08 AM

I will need to talk to  and the USACE. 

 
Project Manager, TI Project Division 
BPFTI PMO FM&E 
Office:  
Mobile:  

Sent via Blackberry
 
From:  
Sent: Saturday, January 26, 2013 03:59 PM Eastern Standard Time
To:  
Cc:  

;  
Subject: Re: TI Project / Military Weekly Update 01/25/13 
 
Very good.
 
From:  
Sent: Friday, January 25, 2013 04:20 PM
To:  
Cc:  

;  
Subject: RE: TI Project / Military Weekly Update 01/25/13 
 
CORRECTION –
 

: OCC came back I will
forward the email to  (still catching up on emails and just saw this…)
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:  
Sent: Friday, January 25, 2013 9:57 AM
To: 
Cc:  

Subject: TI Project / Military Weekly Update 01/25/13
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Hot Items

-          RGV Gates  to start construction on Friday. drawings due
1/30/13, comments due 2/6/13, site visit on 2/7/13 to review drawings and comment
resolution meeting 2/8/13. IBWC HQ meeting to be set up with local IBWC POC and
BPFTI to review and document IBWC concurrence (  action).

-          RGV 10% Design was delivered on 1/9/13. 35% Design due 2/13/12.
CATEX is with EED for review and approval – due next week.

-          RGV Boat Ramp PRD is signed.  Being populated in FITT by USACE.
Funds were transferred this week.

-          LRT Boat Ramp PRD meeting is scheduled for 1/25/13. Electrical is targeted to be
complete the end of February.

-          LRT IIIBC Revegetation contract is underway. CR to be processed
for funding line name change.  

-          DRT  Bridge Repair PRD is with  for signature. OCC provided a
review

-          EPT  Declaration of Taking Packages for four private land owners are under
review with USACE SW Division Legal 

Real Estate clearance
continues to stay on schedule for April 2013 and contract award May 2013. Power
Pole Move by El Paso Electric through EPWU is still on schedule before construction.
BCOE is under review with USACE.  

-       engineering site visit (USACE) the first week of February.
-         clean up construction contract BCOE under review and due 2/8/13.

Contract award early March 2013.
-          TCA Nogales  Construction – FY13, 2nd Rotation underway. Issues with

RFIs, FOR (request for removal), and progress of construction are being discussed
with BPFTI, OBP, and BPSCC. Potential meeting next week with JTF-N.   

-          TCA Road Improvement (Military FY14 Planning) AE contract
proposals due 1/24/13 and award 1/28/13. Real Estate is all cleared for study. Arch
Survey SOW is with contracting. Draft PRD for construction comments submitted
1/7/12 –  has the action to finalize.  

-          TCA (Military FY14 Planning) AE award projected for today, 1/25/13.
FONSI is projected for signature at the end of January 2013. Arch survey took place
last week – 4 arch sites found and final report is being developed.

-        Fence Replacement kickoff held on 1/10/13.
-          ELC  Road Phase A 100% Designs were submitted on 12/17/12.

 Environmental: EA public comment period ended on December 15 and comments
have been addressed by GSRC. Received IBWC concurrence letter on 1/24/13. Phase
B Drawings due March 2013.

-          SDC Roadway Improvement Final 100% Drawings submitted.
Received IBWC concurrence letter on 1/24/13.  

-          SDC Real Estate cleared. Team met on 1/23/13 to
review design. Environmental, Material, Survey Contract, etc. actions are being work
per this meeting. Discussion with SDGE continues regarding the movement of the
power poles will now move forward since we have possession of the land. Schedule to
follow.

 
Issues / Help Needed

-           Leadership issues as mentioned above and already discussed.
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From:
To:
Subject: RE: TI/Military Project and YUMA ENABLE Weekly Update 07/11/14
Date: Friday, July 11, 2014 11:02:27 AM

Meeting moved to next week.
 
PRD??  I don’t think so…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Friday, July 11, 2014 10:37 AM
To: 
Subject: RE: TI/Military Project and YUMA ENABLE Weekly Update 07/11/14
 
We have our meeting with  today at 1pm to discuss the expiring funds, so nothing further at
this point until we hold this meeting.
 
The PRDs should be in your inbox for signature from  for review and signature as of
7/7/14.
 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 
 

From:  
Sent: Friday, July 11, 2014 10:33 AM
To: 
Subject: RE: TI/Military Project and YUMA ENABLE Weekly Update 07/11/14
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HELP NEEDED
·         Expiring funding for ELC  EPT  and RGV 
·         PRD Signatures for

 
How can I help??
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Friday, July 11, 2014 8:32 AM
To: 
Cc: ; ; 
Subject: TI/Military Project and YUMA ENABLE Weekly Update 07/11/14
 
TI/Military Weekly Update 07/11/14
 

ELC  FY14 Construction is complete (1.24 Miles completed to date).

Funding was approved for Design and being added to the USACE IAA.
:

o    JTF-N Update: All FY14 road work has been completed to date. 

o    Forest Service Update: BPFTI is working with CBP Procurement on the Modification for
the IAA

o    Working Water Well permit through the Forest Service and Arizona Department of Water
Resources. 

·         Coronado National Forest Service Road EA is due October 2014. PRD is drafted and provided to
 for review and routing as of 4/24/2014.
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 Fence:
o    Substantial Completion was on 6/19/14
o    Actuator is in transit to El Paso for installation at the LWC the week of July 14th. 
o    Closing out final construction punch list items and transitioning to M&R and Border Patrol.

Punch list is 82% complete.
 Right of Entry obtained for 1 private land owner ( ) and working to finalize

ROE/OTS with  

 DOJ met with the Water District board on7/11/14 to finalize the Declaration of
Takings (DOT) – still some concerns from the Water District that are being worked with DOJ and
BPFTI.  SSEB was held from 5/20/14-5/21/14, and on 6/24/14 for Tech Review. 

  The Base will include 3 Crossing, with
an Option for the remaining 5 Crossing – based on Real Estate clearance,

·         RGV  Phase 1 & 2 100% Drawings are available. FY14 Construction is complete as of
6/20/14 (2.50 miles completed to date). 

·         Road Re-Vegetation contract to be awarded August 2014. The PRD is
currently being circulated for final signature. 

·          Road PRD (FY15 MILCON) PRD was signed on 3/18/2014.  Final 15% Designs
were distributed on 4/9/2014. Real Estate obtained executed ROE-S clearance with the City of
Laredo 

·         Road Improvement PRD (FY15 MILCON) PRD was signed on 3/18/2014.  Final
15% Designs were distributed on 4/9/2014. ENV and RE cleared for ROE.

·         Road Improvement PRD (FY15 MILCON) PRD was signed on 3/18/2014.  Final
15% Designs were distributed on 4/9/2014. ENV and RE cleared for ROE.

·         Future (FY15 & Beyond)

·         Secondary Fence: Draft PRD was sent to BusOps on 6/30/2014 for final signature.  D&D
Funding approved in the amount of $450K – to be placed on Equipment BPA and contract for
material purchase. Environmental to complete MFR for clearance 

·         Pump Project: Meeting held with IBWC and CBP to discuss path forward between IBWC
and the County.  IBWC to make a decision on the path forward by the end of July 2014.

 
HELP NEEDED

·         Expiring funding for ELC EPT  and RGV 
·         PRD Signatures for 

 
Yuma Lights ENABLE

·         Field Demonstration of the lights took place the night of 1/4/14. BPFTI approved all designs on
5/8/14.  Contractor submitted the Draft IGA, Contract and Financing Document to CBP on
5/31/14.  CBP approved the removal of the Controls on 7/8/14.  Updated schedule is due next
week per decision on controls and financial feedback.  Final IGA, Task Order Award, and NTP to
the contractor for installation of the lights is TBD pending the updated schedule.  Environmental
is obtaining final signature on the additional CATEX needed for trenching.

 
Thanks,
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, PMP
Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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From:
To:  

Cc:
; 

Subject: RE: TODAY"S CALL:  Luis Daily Stand Up Calls
Date: Wednesday, May 27, 2015 8:16:06 AM
Attachments:

Also, I am attaching our Real Estate Schedule for this morning’s discussion…
Dates in green are “actual” dates.
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Wednesday, May 27, 2015 8:12 AM
To:  

 

Cc: 
 ; 

Subject: TODAY'S CALL: Daily Stand Up Calls
Importance: High
 
All,
Attached is the signed PRD for  however Yuma Sector ( ) had some comments
below.  We will discuss on this morning’s call:
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Additionally, the notes from yesterday’s call are attached.
Thanks,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Blackberry: 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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From:
To:
Subject: Re: 
Date: Thursday, December 11, 2014 9:57:12 AM

Sounds good, 

Thanks

 
From:  
Sent: Thursday, December 11, 2014 09:55 AM
To: ; 

 
Cc:  
Subject: RE:
 

 
Thank you.
 
I would like to have a chat about this with everyone.

Ok.  Let’s get this set up to discuss.   please find time after the first of the year.
 
Thank you,

 
 

From:  
Sent: Thursday, December 11, 2014 9:48 AM
To: 
Cc: 
Subject: RE:
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Sent: Wednesday, December 10, 2014 12:03 PM
To: 
Subject: Fw: 
 
Fyi. Meeting was cancelled. 

 
From:  
Sent: Wednesday, December 10, 2014 02:42 PM Eastern Standard Time
To:  
Subject: RE:
 
Sir,
 
The County Supervisor Call has been cancelled/postponed as of this afternoon.
 
As soon as we hear any other developments on a meeting we (TCA) will let you know.
 
Again, thank you.
 
 
 

Office: 
BB: 
 

From:  
Sent: Wednesday, December 10, 2014 12:40 PM
To: 
Subject: Re:
 
Yes. Just let me know if I fly down to Tucson how long to drive to Bisbee for the meeting. 

I will check if a flight is available. 

 
 
From:  
Sent: Wednesday, December 10, 2014 02:25 PM Eastern Standard Time
To:  
Subject: RE:
 
Thank you again for talking – 
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Thank you,
 

Office: 
BB: 
 

From:  
Sent: Wednesday, December 10, 2014 12:21 PM
To: 
Subject: FW: 
 
FYI
 

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 

From:  
Sent: Wednesday, December 10, 2014 10:15 AM
To: 
Cc: 
Subject:
 

 –
 
Attached are materials that were used during a meeting with local residents regarding

 I think I have more and will dig through my emails this afternoon.
 
This should give you an idea of what was discussed/CBP’s position.
 
Thanks,

Kearns & West
Office of Administration
Facilities Management & Engineering
Border Patrol Facilities & Tactical Infrastructure Program Management Office
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From:
To:
Subject: FW: O1-O3 Updated DRAFT PRD
Date: Monday, March 25, 2013 1:53:58 PM
Attachments: O1-3 Draft PRD 32213.docx

Let me know what you think…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Friday, March 22, 2013 3:27 PM
To:  ; 

 R
;

; 
Cc: 
Subject: O1-O3 Updated DRAFT PRD
 
Good Afternoon Everyone,
 
Attached you will find the current working draft of the O-1 – O-3 PRD. Please keep in mind that
sections of this PRD are expected to change as comments and edits are received.
 
Regard,
 

Program Analyst, Business Operations
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
Phone: 
Email:
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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From:
To:

 

Subject: RE: CIR Biweekly Fence IPT
Date: Friday, July 01, 2016 9:46:05 AM
Attachments: draft replacement fence charter v2.0.docx

All

We will be referring to the attached documents on today’s conference call

Thanks

-----Original Appointment-----
From: 
Sent: Thursday, June 23, 2016 3:10 PM
To: 

; 
 

 
Subject: CIR Biweekly Fence IPT
When: Friday, July 1, 2016 1:00 PM-2:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: 

Biweekly coordination meeting.

Attachments below from our previous discussion held 6/7/16:

  << File: Comprehensive Immigration Reform Act Fence Replacement Program Management
Plan_comments.docx >>  << File: draft replacement fence charter v1 0.docx >>  << File:
PMBOK Third Edition excerpt.pdf >> <<draft replacement fence charter v2.0.docx>> <<Program
mgmt plan v 2.0.docx>>
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From:
To:
Cc:
Subject: FW: Engineers Weekly Status 7/13 to 7/20
Date: Friday, July 22, 2016 9:24:44 AM

, weekly update.  Next week the status’s will be emailed on time (right before the
Thursday meeting) and I will get the updated project spreadsheet to  as he requested while in
DC.
 
Also,  do you still want to be on this email with your transition to RE/ENV?
 
    – TACCOM

·      OIT-WSPD Monthly PMR:  July PMR held in Chantilly July 20th.

·      Structural Assessments:  GSA Task Order #4 and #5 awarded May 31st for 70
Structural and Condition Assessments will begin June and be complete in December. 
22 Site visits completed; 36 scheduled for July/August; 14 scheduled for September.
 

·       Corrective Repair:  Twenty-seven (27) sites released to FAA to implement repairs in
SWB, BUN, MIP, SPW, HLT, DTM, GFN, DRT, LRT, RGV Sectors.  Forty-five (45) legacy
sites baselined, assessed, and evaluated; of which 26 are over TIA-222 G capacities
with 10 being considered for strengthening/corrective repair, 6 for replacement, and
10 for decommissioning.

·       Havre Sector HQ Tower Replacement:  D&D funds approved by Border Patrol
pending transfer to FME by OIT-WSPD.  Project start in August, GSA to award
contract in November; design December – February; construction in April 2017.

·       Helo Pad Installation Project:  GSA Task Order #5 for survey and planning of helo pad
installations awarded.  Work will begin in June and be complete Spring of 2017.  Site

visits scheduled for July 6th through 23rd; fourteen (14) site visits completed.  Memo
submitted to add $2,800,000 in additional funding from OIT onto FAA IAA. 

-            ENVIRONMENTAL
·    Road Improvements: Working with GSRC on Environmental

Monitoring/Training/SWPPP development for Milcon rotation scheduled in July. 
Approved Memo to File for BMGR Waiver.  Final SWPPP/Environmental Training
submitted and distributed to the team.  Milcon rotation #1 scheduled to start July

25th

 
 – Tower projects assigned –TA program, Phase 2 solar site expansion/road

improvements in
  FAA is incorporating  OTIA comments on the 96% design packages for 9

NCO/DGL sites.  Driving the project to start of construction in mid-to-late August.   Have completed
preliminary scoping work for decommissioning the in no longer in use after the

OTIA project.  For once the 15% designs are completed, we are
expecting USACE to send large volumes at once with short review durations and are preparing
accordingly.  For TA, trying to advance the proposed project to  provide shore power to six sites and
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am coordinating with OTIA.  On coordinating with OTIA and USACE for site visits
by the FAA for geotechnical work next week at the 3 primary and alternate sites.  I will be in
next week on the geotechnical site visits.
 

 –
·       MR Program: The assessments 5-year assessments are in progress, FAA team is in

Reports from El Centro, Tucson, Yuma and San Diego reports are rolling in and under
review. Updating inventory list to show last assessment, know issues and working with
BUSOPs with site inconsistencies and sharepoint organization.

·       MR Projects:  For TXDOT 375 Loop  visited proposed sites for new
tower and and met, TXDOT contractor to discuss issues with design

and schedule. For Imperial Beach, IAA 

·     new construction – AE awarded for 15% design, AE 15% SOW is with
USACE, unknown award date. PRDs for towers are on
hold until OTIA comments resolved. 

·       IFT: In Alaska this week with  to finalize design and discuss plan for open
project items path to contract award.

 
 – Tower projects assigned –

·       IFT
o   Finalizing design of Roads and site prep for with OTIA

and USACE
o   Obtained approval for roads project with IBWC
o   Developing MR scope and cost for tower roads not currently in FM&E budget
o   Finalizing 100% design and permitting approval through IBWC
o   Attended final planning coordination meeting in USACE POA district the week

of July 11 to finalize all plans for the and coordinate the EA and Real
Estate Team.

o   Follow up coordination from USACE meeting to close out design process for
 Road and 

·       IFT 
o   Supporting PM Station Communications Shelter Relocation as well as

Station and Structural Tower improvements PRD for 
deployment. 

o   Leading IFT QAQC effort with FAA for tower Construction
o   Coordinating new FY 2017 QAQC scope and cost with the FAA for 

Deployment and working IAA Mod for additional funding
o   Coordinating with to complete CTMIR improvements to existing IFT
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roads prior to Elbit deployment in Fall 2016.
o   Coordinating with station for logistics of starting tower reinforcement and

lightning protection / grounding by the FAA the second week in August. 
 
 

 – Tactical Infrastructure
 

o   Developed independent government cost estimates for the boat ramp
in the RGV sector. Provided this cost information to the RGV TI PM for their
comparison to the cost estimate provided by the CTIMR contractor

o   Performed risk analysis with the  project in the San
Diego Sector. Determined the risk events, probabilities and impacts. Calculated
the total cost of the risk impact and provided this information for the PRDs

o   Reviewed and provided edits to the project in the
San Diego Sector        

o   Reviewed and provided comments to the extension of funds to the fence
project. Determined that the estimated cost to perform the TI repair was
adequate

o   Attended a final walk through at the project with the Army Corps,
FM&E personnel, and environmental engineers. Developed a punch list of
items, related to TI, that the CTIMR contractor will perform to finalize the
project.

 
 – Chief Engineer

I'm still not under contract - however I continue to support fence replacement
projects
 

, P.E., PMP
SME,TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection
 
Office: 
Mobile:  (Preferred)
Email: 
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From:
To:   

  
Subject: RE: CIR Discussion
Date: Tuesday, June 07, 2016 7:58:00 AM
Attachments:

draft replacement fence charter v1 0.docx

All

Attached are all three documents I hope to reference in today’s discussion. They include the
previously distributed IPT Charter with everyone’s comments; the proposed PMP outline w/

 comments; and an excerpt from PMBOK Third Edition, which we used as the
basis of the PMP outline.

Thanks

 <<Comprehensive Immigration Reform Act Fence Replacement Program Management
Plan_comments.docx>> <<draft replacement fence charter v1 0.docx>> <<PMBOK Third Edition
excerpt.pdf>>

-----Original Appointment-----
From: 
Sent: Thursday, June 2, 2016 12:14 PM
To: ;

; 
Subject: CIR Discussion
When: Tuesday, June 7, 2016 12:00 PM-1:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: 

 << File: Comprehensive Immigration Reform Act Fence Replacement Program Management
Plan_comments.docx >>

BW23 FOIA CBP 003356

NON-RESPONSIVE

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C) (b) (6)

Not Responsive

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

(b) (7)(E)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 1 of 12 
BW23 FOIA CBP 003357

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 2 of 12 
BW23 FOIA CBP 003358

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 3 of 12 
BW23 FOIA CBP 003359

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 4 of 12 
BW23 FOIA CBP 003360

(b) (5)





Effective Date: <MON-DD-YYYY>     <Version #.#> Page 6 of 12 
BW23 FOIA CBP 003362

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 7 of 12 
BW23 FOIA CBP 003363

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 8 of 12 
BW23 FOIA CBP 003364

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 9 of 12 
BW23 FOIA CBP 003365

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 10 of 12 
BW23 FOIA CBP 003366

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 11 of 12 
BW23 FOIA CBP 003367

(b) (5)



Effective Date: <MON-DD-YYYY>     <Version #.#> Page 12 of 12 
BW23 FOIA CBP 003368

(b) (5)



From:
To:
Subject: RE: O-1,2,3 - Final MFR & Map Set
Date: Tuesday, November 03, 2015 3:46:04 PM

Sure thing, sorry about the confusion…
 

From:  
Sent: Tuesday, November 03, 2015 3:43 PM
To: 
Subject: RE: O-1,2,3 - Final MFR & Map Set
 
No things is much better.  Thank you.   Now I get it.  Yet, let’s do a reach back as I did a few minutes
ago…ok?
 

From:  
Sent: Tuesday, November 03, 2015 2:42 PM
To: 
Subject: RE: O-1,2,3 - Final MFR & Map Set
 
Sorry, no problem…here goes:
 

Hope that helps!
 
v/r
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Staff Attorney
U.S. Customs and Border Protection

 
ATTORNEY CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT

This communication might contain communications between attorney and client, communications that are
part of the agency deliberative process, or attorney work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel,
U.S. Customs and Border Protection before disclosing any information contained in this email.

From:  
Sent: Tuesday, September 04, 2012 4:14 PM
To: 
Cc: ; ' ; 
Subject: RE: O-1,2,3 - Final MFR & Map Set
 

 
  . 
 

 

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office:  
Mobile:  

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From:  
Sent: Tuesday, September 04, 2012 2:32 PM
To: 
Cc:  ,

; 
Subject: RE: O-1,2,3 - Final MFR & Map Set
Importance: High
 

BW23 FOIA CBP 003372

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6)

(b) (6) (b) (6), (b) (7)(C)

(b) (5)

(b) (5)



 

Staff Attorney
U.S. Customs and Border Protection

 
ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT

This communication might contain communications between attorney and client, communications that are
part of the agency deliberative process, or attorney work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel,
U.S. Customs and Border Protection before disclosing any information contained in this email.

From:  
Sent: Tuesday, September 04, 2012 1:31 PM
To: 
Cc:  ,

'; 
Subject: O-1,2,3 - Final MFR & Map Set
Importance: High
 

,
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From:
To:
Cc:
Subject: RE: Fence land issue
Date: Thursday, January 21, 2016 11:36:22 AM

The Tower and Site Construction  started on 7/25/2013. The Site Construction
(including Tower Erection) Acceptance Inspection was conducted on 9/13/2013.
Attached are three photos of the site, tower and road. OTIA will have dates when they accepted the

 installation
 
thanks
 

From:  
Sent: Thursday, January 21, 2016 8:37 AM
To:  

 
Cc: 
Subject: RE: Fence land issue
 

 

 

Senior Attorney
Office of Assistant Chief Counsel, Indianapolis
Customs and Border Protection
ph. 

 
This communication might contain communications between attorney and client,

communications that are part of the agency deliberative process, or attorney work
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product, all of which are privileged and not subject to disclosure outside the agency or to
the public. Please consult with the Office of Assistant Chief Counsel Indianapolis, U.S.

Customs and Border Protection before disclosing any information contained in this email.
 
 

From:  
Sent: Thursday, January 21, 2016 7:28 AM
To: ; 
Cc: 
Subject: RE: Fence land issue
 

:
 
Thanks.
 

  does this help?
 

From:  
Sent: Wednesday, January 20, 2016 8:13 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

 
The following is an excerpt from the Block I EA 
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Thanks,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

From:  
Sent: Wednesday, January 20, 2016 1:17 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

 
Can you answer  questions below 
 

 

From:  
Sent: Wednesday, January 20, 2016 3:16 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

..
 

From:  
Sent: Wednesday, January 20, 2016 3:15 PM
To: 
Cc: 
Subject: FW: Fence land issue
 

 
We are working with  on  which we received the
information that  required.  Who on your staff would be able to answer  questions on

  See the email below.
 

 

From:  
Sent: Wednesday, January 13, 2016 2:25 PM
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To: 
Cc: 
Subject: RE: Fence land issue
 

 

 
 
 

Senior Attorney
Office of Assistant Chief Counsel, Indianapolis
Customs and Border Protection
ph. 

 
This communication might contain communications between attorney and client,

i i    p  f  g y li i  p ,  y
product, all of which are privileged and not subject to disclosure outside the agency or to

the public. Please consult with the Office of Assistant Chief Counsel-Indianapolis, U.S.
Customs and Border Protection before disclosing any information contained in this email.

 
 

From:  
Sent: Wednesday, January 13, 2016 1:25 PM
To: 
Cc: 
Subject: Fence land issue
 

,
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(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (5), (b) (7)(E)



 

 

 
 

BW23 FOIA CBP 003382

(b) (6), (b) 

(b) (5), (b) (7)(E)



From:
To:
Cc:  
Subject: FW: Fence land issue
Date: Thursday, January 21, 2016 8:51:48 AM

…can you help..
 

From:  
Sent: Thursday, January 21, 2016 8:51 AM
To: 
Subject: Fw: Fence land issue
 
I'll check and see what I have in records

Sent using OWA for iPhone

From: 
Sent: Thursday, January 21, 2016 8:37:13 AM
To: 
Cc: 
Subject: RE: Fence land issue

 

 

Senior Attorney
Office of Assistant Chief Counsel, Indianapolis
Customs and Border Protection
ph. 

 
This communication might contain communications between attorney and client,

BW23 FOIA CBP 003383

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (5)
(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



communications that are part of the agency deliberative process, or attorney work
product, all of which are privileged and not subject to disclosure outside the agency or to

the public  Please consult with the Office of Assistant Chief Counsel Indianapolis, U S
Customs and Border Protection before disclosing any information contained in this email.

 
 

From:  
Sent: Thursday, January 21, 2016 7:28 AM
To:  
Cc: 
Subject: RE: Fence land issue
 

:
 
Thanks.
 

:  does this help?
 

From:  
Sent: Wednesday, January 20, 2016 8:13 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

The following is an excerpt from the Block I EA 
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(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6)  (b) (7)(C)

(b) (6)  (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (7)(E)

(b) (7)(E)





 
Thanks,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

From:  
Sent: Wednesday, January 20, 2016 1:17 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

,
 
Can you answer  questions below .
 

 

From:  
Sent: Wednesday, January 20, 2016 3:16 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

 

From:  
Sent: Wednesday, January 20, 2016 3:15 PM
To: 
Cc: 
Subject: FW: Fence land issue
 

 
We are working with  on  which we received the
information that  required.  Who on your staff would be able to answer  questions on

  See the email below.
 

 

From:  

BW23 FOIA CBP 003386
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(b) (6), (b  

(b) (6), (b) (7)(C)

(b) (6), (b) 

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7

(b) (6), (b) (7 (b) (6), (b) (7)(C)

(b) (6), (b) 

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Sent: Wednesday, January 13, 2016 2:25 PM
To: 
Cc: 
Subject: RE: Fence land issue
 

 

 
 
 

Senior Attorney
Office of Assistant Chief Counsel, Indianapolis
Customs and Border Protection
ph. 

 
This communication might contain communications between attorney and client,

communications that are part of the agency deliberative process, or attorney work
product, all of which are privileged and not subject to disclosure outside the agency or to

the public. Please consult with the Office of Assistant Chief Counsel Indianapolis, U.S.
Customs and Border Protection before disclosing any information contained in this email.

 
 

From:  
Sent: Wednesday, January 13, 2016 1:25 PM
To: 
Cc: 
Subject: Fence land issue
 

 

BW23 FOIA CBP 003387

(b) (6), (b) (7)(C)
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(b) (6), (b) (7)(C

(b) (5), (b) (7)(E)



 

 
 

BW23 FOIA CBP 003388

(b) (6), (b) 

(b) (5), (b) (7)(E)



From:
To:
Subject: Re: Weekly
Date: Friday, October 26, 2012 8:23:57 AM

Exactly. 
 

 
 
From:  
Sent: Friday, October 26, 2012 07:55 AM
To:  
Subject: Fw: Weekly 
 
From  email;

Thanks,

 
From:  
Sent: Thursday, October 25, 2012 05:00 PM
To:  
Subject: Fw: Weekly 
 
FYSA

 
Real Estate Specialist, LMI 
Border Patrol Facilities and Tactical Infrastructure 
Program Management Office 
Facilities Management and Engineering 
Office:  
Cell:  
E-mail:  

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."
 
From:  
Sent: Thursday, October 25, 2012 04:43 PM
To:  
Cc: 

 
Subject: Weekly 
 

BW23 FOIA CBP 003389
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(b) (5)

(b) (5)
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From:
To:
Cc:
Subject: RE: 
Date: Friday, January 27, 2017 5:06:25 PM

Hey ,
 
Thanks for the heads-up.  I’m happy to talk next week. 

 

 
 
 

 
 
This communication might contain communications bet een attorney and
client, communications that are part of the agency deliberative process, or
attorney work product, all of which are privileged and not subject to
disclosure outside the agency or to the public. Please consult with the Office of
Assistant Chief Counsel, Indianapolis, U.S. Customs and Border Protection
before disclosing any information contained in this email  
 
From:  
Sent: Friday, January 27, 2017 4:35 PM
To: 
Cc: 

Subject: 
 
Hi  (and as a FYSA to ),
 

BW23 FOIA CBP 003394

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
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(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7 (b) (6), (b) (7)(C)
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(b) (5)



I would like to chat next week, as soon as you’re free of course, regarding our proposed approach
from a real estate standpoint. 

 
Thanks very much, and I hope y’all have a great weekend!
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

BW23 FOIA CBP 003395
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an encroachment of a chain link fence recently erected by the Texas Department of Transportation
(TX DOT).
 
The attached exhibit shows their property line in blue, and you can see it overlaps with our fence
swath  in yellow at the bottom.
 
BACKGROUND:
 
Basically, when TX DOT acquired the property, their title company apparently missed the fact that
our Condemnation documentation was recorded – we don’t know how they missed it, but they did. 
We have double-checked, and it’s plainly in the property records.
 
After buying the land that was wrongly described with respect to that southern boundary, they
erected a chain-link fence.
 
USACE recently took some measurements in the field, and the fence definitely appears to be resting
within our property line.
 
NEED SECTOR’S INPUT:
 

 
PATH FORWARD:
 
We consulted with OCC and DOJ,

 
Once you provide us Sector’s input, we’ll support the necessary effort from there.

but we’d like your input as
part of the decision process.
 
Thank you as always,
 
Very Respectfully,
 

BW23 FOIA CBP 003398
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(b) (5)

(b) (5)
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, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Blackberry: 

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 
 

BW23 FOIA CBP 003399
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